



No.F.20017/1/22- LMC (Estt)  
**LUNGLEI MUNICIPAL COUNCIL**  
Convention Centre, Lunglei – 796701: Mizoram  
Ph: 0372- 2323841 Email: lmc Mizoram@gmail.com

**Dated Lunglei, the 16<sup>th</sup> of July, 2025**

**MEETING MINUTES OF MEETING WITH NHIDCL LUNGLEI IN THE OFFICE CHAMBER OF CHAIRMAN, LUNGLEI MUNICIPAL COUNCIL ON 15.07.2025 AT 11:00 AM**

**Members Present: List appended at Annexure**

Pu Lalzuithanga, Chairman LMC chaired the meeting and welcomed all the members for making themselves convenient to attend the meeting and apprised the purpose of the meeting among members.

On the request of Chairman, Mr Rahul Amin Chaudhury, Sr Manager, NHIDCL, Lunglei expressed his gratitude for concerning the ongoing repairing work of AOC Ramthar to Lunglawn 3-Gate under NH54A. He stated that the work was executed on Tender basis with an amount of Rs 2.00 Cr which was solely a repairing/pot holes filling and not a black topping work. The timeline for completion of the ShortTerm Maintenance Project was one year with contract liability period for another one year. He stressed the fact that since the work was on a tender basis, the contractor JRD Infotech Pvt Ltd, New Delhi submitted their bidding below 42 % of the total tender amount which may seemed to be comparatively too low for proper execution of the work.

In addition, the total length of the project was 2.70 kms and the work could not be continued due to the recent incessant rain in Lunglei and expressed a hope that within the prescribed timeline, the contractor would be able to cover the areas of the project fruitfully and proper monitoring would strictly be done by NHIDCL, Lunglei.

To conclude, in order to avoid any misconception of the project by the general public, the meeting resolved that NHIDCL may take up wide publicity in this regard immediately through any form so that the queries and urges of the public are addressed in time.

The meeting ended with vote of thanks from the chair.

(DONNY LALRUATSANGA)  
Chief Executive Officer  
Lunglei Municipal Council

**Memo No.F.20017/1/22- LMC (Estt)**  
**Copy to:**

**: Dated Lunglei, the 16<sup>th</sup> of July, 2025**

1. PA to Chairman. LMC for information
2. PA to Vice- Chairman, LMC for information
3. PA to Executive Councillors, LMC for information
4. All Councillors, LMC for information
5. All Officers, LMC for information
6. All concerned members for kind necessary action.

  
Chief Executive Officer  
Lunglei Municipal Council



# LUNGLEI MUNICIPAL COUNCIL

Convention Centre, Lunglei – 796701: Mizoram

Ph: 0372- 2323841 Email: lmcmizoram@gmail.com

## ATTENDANCE SHEET

Name of the Meeting : Meeting with NHIDCL  
Date & Time : 15<sup>th</sup> July, 2025 at 11:00 AM  
Venue : Office Chamber of Chairman, LMC

Sl No	Name	Designation	Contact No	Signature
1	Lalreslihangh	Chairman	945637074	
2	Rahul Amin Choudhy	Sr. Manager	7002122522	
3	Domsanga Aron	Exe. Committee	9862415312	
4	Domy Lalvatsanga	CEO, LMC	9612638126	
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				